Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010007-6

25

7

NRIC

CONFIDENTIAL

[redacted]

25

[redacted]

REGISTERED

5 July 1966

25X1

[redacted]

Change Order No. 08

Gentlemen:

Reference is made to the subject Contract, as amended, entered into as of 27 June 1963.

Based upon your letter No. CA 66-100, dated 9 June 1966, the performance period for this Contract is extended through 10 June 1966.

It is understood that the above extension shall not cause an increase in the total estimated cost of performing this Contract.

All other terms and conditions shall remain as previously stipulated.

Very truly yours,

[redacted]

2

Contracting Officer

By_____
Duly Authorized Representative

CONFIDENTIAL

GROUP 1
Excluded from automatic downgrading and declassification

NOTICE
This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

Declassification Review by NGA

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010007-6

SECRET
Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010007-6

CHANGES IN PROJECT STATUS REPORT

Date 7 April 66

(Encircle Appropriate Item)

(REASSIGNMENT) (NEW ESTIMATED COMPLETION DATE) (CANCELLATION) (ACTUAL COMPLETION DATE)

Monitor [redacted]

Project Number 997043

Project Name Linear Phasolver Technique Study

From Monitor

To Monitor

New Estimated Completion Date 1 Aug 66

Cancellation Date

PHASE I

Date Assigned to Phase

Objective Complete

Proposal Received

R&D Catalog Form

Cost K (Estimate)

TDB Action

Ex. Dr. Approval

Requisition Date

Contract Date

Due Date (For Phase I)

PHASE II

Date Assigned to Phase 1 April 63

Contractor [redacted] 25X1

Contract Number [redacted] 25X1

Cost K [redacted] 25X1

Contract Date 12 Dec 64

Last Contract 6 April 66

CTRCT Due Date 1 June 66

Estimated Completion Date 1 Aug 66

Actual Completion Date

PHASE III

Date Assigned

Contractor

Contract Number

Cost K

Contract Date

Date Item Recieved

Completion Date

Due Date

SPECIAL PROJECTS

Requested By

Date Assigned

Completion Date

Due Date

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010007-6
SECRET
GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010007-6

GENERAL SERVICES ADMINISTRATION

# ROUTING SLIP

| TO | CO | R1 | R2 | R3 | R4 | R5 | R6 | R7 | R8 | R9 | R10 |
|---|---|---|---|---|---|---|---|---|---|---|---|

| NAME AND/OR SYMBOL | BUILDING, ROOM, ETC. |
|---|---|
| 1. NPIC | |
| 2. | |
| 3. | |
| | |
| | |

- ☐ ALLOTMENT SYMBOL
- ☐ APPROVAL
- ☐ AS REQUESTED
- ☐ CONCURRENCE
- ☐ CORRECTION
- ☐ FILING
- ☐ FULL REPORT
- ☐ HANDLE DIRECT
- ☐ IMMEDIATE ACTION
- ☐ INITIALS
- ☐ NECESSARY ACTION
- ☐ NOTE AND RETURN
- ☐ PER OUR CONVERSATION
- ☐ PER TELEPHONE CONVERSATION
- ☐ READ AND DESTROY
- ☐ RECOMMENDATION
- ☐ SEE ME
- ☐ SIGNATURE
- ☐ YOUR COMMENT
- ☐ YOUR INFORMATION
- ☐ ANSWER OR ACKNOWLEDGE ON OR BEFORE _____
- ☐ PREPARE REPLY FOR THE SIGNATURE OF _____

REMARKS

Attached: Contractor's Request for Time Extension

original & 1 of Monthly Progress Report

| FROM | CO | R1 | R2 | R3 | R4 | R5 | R6 | R7 | R8 | R9 | R10 |
|---|---|---|---|---|---|---|---|---|---|---|---|

| NAME AND/OR SYMBOL | BUILDING, ROOM, ETC. | DATE |
|---|---|---|
| OWPD/954 | | 4/20/66 |

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010007-6

U.S. GOVERNMENT PRINTING OFFICE : 1959 O—510156

GSA FORM 14
MAY 1959